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1250 San Carlos Avenue, 2nd Floor Auditorium 
San Carlos, California 

 
 

TECHNICAL ADVISORY COMMITTEE (TAC) AGENDA  
 

1.  Public comment on items not on the Agenda (presentations are customarily 
limited to 3 minutes). 

 Porter/Hurley  No materials 

       
2.  Issues from the last C/CAG Board meeting (May/June 2015): 

 
• Adoption – San Mateo County TDA Art. 3 Program for FY 15-16 for $1.5M 
• Approved – Agreement with CDM Smith for on-call consulting for the PDA 

Parking Policy TAP for $342,000 
• Approved – Reauthorization of the San Mateo County Congestion Relief Plan 

for four years (7/1/15 – 6/30/19) 
• Approved – Agreement with SamTrans for the allocation of Measure M funds 

for FY15/16 for $1.4M 
• Approved – Agreements with BAAQMD ($1,128,241.32), SamTrans 

($601,000) and Commute.org ($472,300) for TFCA Program funds  
• Adopted – C/CAG FY 15-16 Program Budget and Member Fees 

   No materials 

       
3.  Approval of the minutes from April 16, 2015  Hoang  Page 1-3 
       
4.  Receive information on the C/CAG Call for Projects and outreach process in 

response to the Metropolitan Transportation Commission’s development of 
Plan Bay Area 2040 (Information) 

 Higaki 
 

 Page 4-7 

       
5.  Receive information on the C/CAG 2015-16 Program Budget and Fees 

(Information) 
 Wong  Page 8-16 

       
6.  Update on projects along the US-101 Corridor (Information)  Wong  Oral Report 
       
7.  Regional Project and Funding Information (Information)  Higaki  Page 17-22 
       
8.  Executive Director Report  Wong  No materials 
       
9.  Member Reports  All   

     1 For public transit access use SamTrans Bus lines 260, 295, 390, 391, KX or take CalTrain to the San Carlos Station and walk two blocks 
up San Carlos Avenue.  Driving directions:  From Route 101 take the Holly Street (west) exit.  Two blocks past El Camino Real go left on 
Walnut.  The entrance to the parking lot is at the end of the block on the left, immediately before the ramp that goes under the building.  Enter 
the parking lot by driving between the buildings and making a left into the elevated lot. Follow the signs up to the levels for public parking.  

Persons with disabilities who require auxiliary aids or services in attending and participating in this meeting should contact Nancy Blair at 650 
599-1406, five working days prior to the meeting date. 
 

 

                         



 
 

No. Member Agency Jan Feb Apr

1 Jim Porter (Co-Chair) San Mateo County Engineering x x x

2 Joseph Hurley (Co-Chair) SMCTA / PCJPB / Caltrain x x x

3 Afshin Oskoui Belmont Engineering x x x

4 Randy Breault Brisbane Engineering x x

5 Syed Murtuza Burlingame Engineering x x x

6 Bill Meeker Burlingame Planning

7 VACANT Caltrans

8 Sandy Wong C/CAG x x x

9 Brad Donohue Colma Engineering x x x

10 John Fuller Daly City Engineering x x

11 Tatum Mothershead Daly City Planning x x

12 Mo Sharma Half Moon Bay Engineering x x

13 Paul Willis Hillsborough Engineering x x x

14 Jeff Moneda Foster City Engineering x x

15 Jesse Quirion Menlo Park Engineering

16 Chip Taylor Millbrae Engineering x

17 Van Ocampo Pacifica Engineering

18 Jessica Manzi Redwood City Engineering x

19 Jimmy Tan San Bruno Engineering x x

20 Jay Walter San Carlos Engineering x x

21 Brad Underwood San Mateo Engineering x x x

22 James Hinkamp San Mateo County Planning x x

23 Brian McMinn South San Francisco Engineering x x

24 Billy Gross South San Francisco Planning x x

25 Paul Nagengast Woodside Engineering x

26 Kenneth Folan MTC

2015 TAC Roster and Attendance



CONGESTION MANAGEMENT PROGRAM (CMP) 
TECHNICAL ADVISORY COMMITTEE (TAC) 

 
April 16, 2015 
MINUTES 

 
The meeting of the Technical Advisory Committee (TAC) was held in the SamTrans Offices 
located at 1250 San Carlos Avenue, 4th Floor Dining Room, San Carlos, CA.  Co-chair Hurley 
called the meeting to order at 1:15 p.m. on Thursday, April 16, 2015.  
 
TAC members attending the meeting are listed on the Roster and Attendance on the preceding 
page.  Others attending the meeting were: Sean Nozzari, Min Lee, Kannu Balan, David Man – 
Caltrans; Joel Slavit – TA; Saber Sawary – Redwood City; Jean Higaki, Mima Guilles – C/CAG; 
and other attendees not noted. 
 
1. Public comment on items not on the agenda. 

None. 
 

2. Issues from the last C/CAG Board meeting. 
As noted on Agenda.   

   
3. Approval of the Minutes from February 19, 2015. 

Approved. 
 

4. TA Measure A Highway Program Call for Projects Announcement 
Joel Slavit, SMCTA Manager, announced that the highway call for projects (27.5% of all 
Measure A funds) is scheduled to be released on May 8th.  A workshop will be held on May 
11th to go over project application guidelines and evaluation process.  Applications will be due 
June 15the and all projects will require a resolution from the project sponsors to be provided by 
July 17th.  The proposed project list will be presented to the TA Board in September with final 
approval in October. 
 
Member Oskoui inquired as to how other potential funding sources can be taken into 
consideration in this application.  Answer was that project sponsors should state in the 
application other sources of funding and note whether funds are potential funds or funds that 
have already committed or secured.  The evaluation panel will review the consistency of the 
funding plan.  The call for project will occur every two years.  Regarding the CIP, TA received 
a lot of response for letters of interest from the cities 
 

5. Receive a presentation on the San Mateo County Smart Corridor Project 
Sandy Wong, C/CAG Executive Director, introduced the Smart Corridor project indicating that 
the project started with development of an incident management plan and evolved to the 
current project.  Sean Nozzari, Deputy Director for Operations, and David Man, Project 
Engineering from Caltrans presented on the Smart Corridor project including highlighting 
current freeway traffic congestion conditions in the Bay Area and San Mateo County and 
Caltrans’ mission and vision in improving  mobility by enhanced traffic and operation system 
including corridor management.  The presentation included a review of the project schedule, 
reiterated the Smart Corridor project’s goal, the needs of the stakeholders, and overall arterial 
management goals and strategies.   Elements of the project includes installing fiber optics 
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cable, deployment of traffic signals, trailblazer signs, arterial dynamic message signs, CCTV 
cameras, and vehicle detector stations, as well as implementing transportation management 
system, regional communication, and systems integration.  The presentation also included 
strategies and process for responding to major incidents.  Benefits to the cities include 1) 
interconnected signals and TMCs, 2) remote signal management, and 3) visual confirmation of 
traffic conditions. 
 
Member Breault inquired about the original reasoning for establishing the northern limits of the 
project at I-380 and cited an occurrence in December 2014 when the main line between city 
limits of Brisbane and South San Francisco was flooded which caused high volumes of 
vehicles to exit resulting in major traffic impacts on local streets in the cities.  In this instance, 
Smart Corridor and ITS technology implemented by Caltrans should be utilized to monitor 
traffic and provide motorists advance notification and divert southbound traffic onto I-280.  

 
Wong indicated that the initial alternative route for traffic incident (ARTI) plan extended all 
the way north to the San Francisco county line and included South San Francisco and Brisbane, 
however, in scoping the Smart Corridor project, the northern limit was establish at I-380 based 
on vicinity of El Camino Real to US-101 and other logistical and funding factors.  It is 
C/CAG’s intent to extend the project north as additional funding area available.  Nozzari 
indicated that Caltrans typically activate upstream changeable message signs and deploy 
portable message signs as needed during major incidents.  Nozzari reiterated that Caltrans will 
work with C/CAG and the cities to expand the Smart Corridor north to the County line as well 
as Highway 1 on the coastside in the future.   
 
There is currently no timeframe for extending the project to the north.  TAC member brought 
up current issues with PG&E and getting power to the equipment.   C/CAG is coordinating 
with the cities and PG&E. 
 

6. Receive and recommend approval of reauthorizing the San Mateo County Congestion 
Relief Plan for four years from July 1, 2015 to June 30, 2019 
Jean Higaki presented the proposed $1.185 million Congestion Relief Plan (CRP) 
reauthorization which includes four major program areas comprising of 1) Employer-Based 
Shuttle Program and Local Transportation Services - $500K, 2) Countywide Travel Demand 
Management Program - $550K, 3) Countywide Intelligent Transportation System (ITS) 
Program/Traffic Operational Improvement Strategies - $200K, and 4) Linking Transportation 
and Land Use - $600K.  One main change in the Plan is the deletion of the Ramp Metering 
program since the deployments in San Mateo County will be completed by next month. 
 
Member Breault motioned to approve staff’s recommendation with the condition that in the 
CRP, Paragraph 3, Proposed Goals, add a bullet to include extending the ITS program on US 
101 north to the northern limits of the San Mateo County line.  Motioned was second by 
Member McMinn.  Member McMinn added the inclusion of El Camino Real in the ITS 
strategies. 
 
The final additions to the Proposed Goals are as follows: 

• Extend ITS improvements on the US 101 corridor north to the San Francisco county 
line. 

• Define ITS strategies for US 101, SR 92, I-280 and El Camino Real. 
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7. Regional Project and Funding Information 
Jean Higaki reported on the FHWA policy for inactive projects, Caltrans policy for 
management of Inactive Obligations, and current and upcoming call for projects that includes 
ATP, Cycle 7 Local HSIP, SGC (Strategic Growth Council) AHSC Program (Cap and Trade), 
and TIGER 7.  In addition information was also provided regarding the 2015 project delivery 
plan and pavement management system certification. 

 
8. Executive Director Report 

None. 
 

9. Member Reports 
None.  

 
Meeting adjourned at 2:30 p.m. 
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C/CAG AGENDA REPORT 
 
 
Date: June 18, 2015 
 
To: C/CAG CMP Technical Advisory Committee (TAC) 
 
From: Sandy Wong, Executive Director 
 
Subject: Receive information on the C/CAG Call for Projects and outreach process in response 

to the Metropolitan Transportation Commission’s development of Plan Bay Area 2040. 
 

(For further information or questions contact Jean Higaki at 599-1462) 
_________________________________________________________________________ 
 
RECOMMENDATION 
 
That the CMP Technical Advisory Committee (TAC) receive information on the C/CAG Call for 
Projects and outreach process in response to the Metropolitan Transportation Commission’s 
development of Plan Bay Area 2040. 
 
FISCAL IMPACT 
 
Unknown. 
 
SOURCE OF FUNDS 
 
N/A 
 
BACKGROUND 
 
Metropolitan Transportation Commission (MTC) has initiated the update of its long-range Regional 
Transportation Plan/Sustainable Communities Strategy (RTP/ SCS), to be adopted in the spring of 
2017.  The RTP/ SCS, also known as Plan Bay Area 2040 will detail how the San Francisco Bay 
Area’s transportation system will be maintained, improved and expanded over the next 25 years.  The 
Plan Bay Area is updated every four (4) years and typically with no mid- term amendment. 
 
Plan Bay Area 2040 is a state-mandated, integrated long-range transportation, land-use and housing 
plan that will support a growing economy, provide more housing and transportation choices, and 
reduce transportation-related pollution in the San Francisco Bay Area.   
 
The Metropolitan Transportation Commission (MTC) requests the assistance of each of the nine Bay 
Area Congestion Management Agencies (CMAs) to coordinate project submittals for their county.   On 
May 6, 2015 MTC hosted a public workshop in San Mateo County to advertise the update of Plan Bay 
Area 2040. 
 
Projects included in Plan Bay area 2040 are for planning purposes only however, projects not listed in 
the plan cannot compete for Federal, State of California, or regional discretionary funding.  In addition, 
projects that are 100% locally funded and have regional significance must be included in the plan for 
air quality conformity purposes. 
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Targets of Plan Bay Area 2040 
 
Plan Bay Area 2040 is based on 10 performance targets against which MTC will measure and evaluate 
various land use scenarios and transportation investments and policies.  Projects that do not adequately 
support the regional targets may need justifications to remain in the plan.  MTC performance targets 
are listed below: 
 

1. Reduce per-capita carbon dioxide emissions from cars and light-duty trucks by 7 percent by 
2020 and by 15 percent by 2035, if there is a feasible way to do so. 

2. House by 2035, 100 percent of the region's projected 25-year growth by income level, without 
displacing current low-income residents.  

3. Reduce premature deaths from exposure to particulate emissions by reducing premature deaths 
from exposure to fine particulates (PM 2.5) by 10 percent; reducing coarse particulate 
emissions (PM 10) by 30 percent; and, achieving greater reductions in highly impacted areas. 

4. Reduce by 50 percent the number of injuries and fatalities from all collisions (including bike 
and pedestrian). 

5. Increase the average daily time walking or biking per person for transportation by 60 percent 
(for an average of 15 minutes per person per day). 

6. Direct all non-agricultural development within the urban footprint (existing urban development 
and urban growth boundaries). 

7. Decrease by 10 percent the share of low-income and lower-middle income residents' household 
income consumed by transportation and housing. 

8. Increase gross regional product (GRP) by 90 percent – an average annual growth rate of 
approximately 2 percent (in current dollars). 

9. Increase non-auto mode share by 10 percent and decrease automobile vehicle miles traveled per 
capita by 10 percent. 

10. Maintain the transportation system in a state of good repair by increasing local road pavement 
condition index (PCI) to 75 or better; decrease distressed lane-miles of state highways to less 
than 10 percent of total lane miles, and reduce average transit asset age to 50 percent of useful 
life. 

 
Schedule 
 
On April 29, 2015, the Metropolitan Transportation Commission (MTC) adopted and posted its 
guidance for the call for projects.  Projects/programs seeking future regional, state or federal funding 
through the planning horizon year for Plan Bay Area 2040 must be submitted for consideration in the 
adopted plan.  Sponsors of multi-county projects will submit those projects directly to MTC but 
communication and coordination with CMAs is encouraged.  Below is the schedule showing C/CAG’s 
process schedule.  MTC anticipates that Plan Bay Area 2040 will be adopted in the summer of 2017. 
 
 

Schedule Task  Date  
Review and Solicit Input on Draft Call for Projects 
Guidance  

MTC PTAC: December 2014  
Regional RAWG: March 2015  

MTC Issues Call for Projects Guidance Letter to CMAs  April 29, 2015  
C/CAG issues a call for projects to all identified project 
sponsors 

May 15, 2015 

MTC Opens Web-Based Project Application Form for 
Use by CMAs/ Project Sponsors  

May 18, 2015  

C/CAG staff coordination meeting with May 20, 2015 
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SMCTA/SamTrans/JBP 
Web-Based Project Application Workshop for San Mateo 
County Project Sponsors  

May 27, 2015 (10:00 am)  

C/CAG Board - Outreach and Process Review June 11, 2015 
CMP TAC – Outreach and Process Review June 18, 2015 
CMEQ – Outreach and Process Review (Public Hearing) June 29, 2015 
Deadline for Project Sponsors to submit projects to 
C/CAG via Web-Based Application 

July 3, 2015 

C/CAG staff develops draft list of projects based on 
sponsor submittals 

July 24, 2015 

CMP TAC –Review of the project list August 20, 2015 
CMEQ – Review of the project list August 31, 2015 
C/CAG Board –Endorsement of the project list September 10, 2015 
Project Submittals Due to MTC September 30, 2015  
MTC Conducts Project-Level Performance Assessment  Winter 2015  

 
Outreach 
 
On May 6, 2015 C/CAG staff participated in an MTC open house hosted by MTC in San Mateo.   
 
C/CAG staff initiated the call for projects within San Mateo County on May 15, 2015 with a deadline 
of project submittals by July 3, 2015.  This call for projects was sent to C/CAG Board members, City 
Managers, Public Works Directors, Planning Directors, the Congestion Management Program 
Technical Advisory Committee (CMP TAC), the Congestion Management and Environmental Quality 
(CMEQ) committee, the Bicycle and Pedestrian Advisory Committee (BPAC) committee, the San 
Mateo County Transportation Authority (SMCTA), SamTrans, Caltrain, the Water Emergency 
Transportation Authority (WETA), BART, the Golden Gate National Recreation Area (GGNRA), and 
other interested parties.  The call for projects announcement was also posted on the C/CAG website. 
 
On May 22, 2015 C/CAG issued a press release.  On May 27, 2015 C/CAG hosted an MTC web-based 
application workshop for city/ county staff in San Carlos.  A public hearing is scheduled to be held at 
the June 29, 2015 CMEQ meeting.  A list of submitted projects will be presented to the CMP TAC and 
CMEQ in August and presented to the C/CAG Board, for an endorsement, in September 2015. 
 
 
ATTACHMENTS 
 
1. MTC Plan Bay Area 2014 Key Milestones 
2. C/CAG Call for Projects Announcement found online at: http://ccag.ca.gov/plan-bay-area-call-for-

projects/ 
3. C/CAG link to workshop information and the MTC web-based application can be found at: 

http://ccag.ca.gov/plan-bay-area-call-for-projects/ 
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C/CAG AGENDA REPORT 

 

Date:  June 18, 2015 

 

TO:  Congestion Management Program Technical Advisory Committee (TAC) 

 

From:  Sandy Wong, Executive Director  

 
Subject:           Receive information on the C/CAG 2015-16 Program Budget and Fees  
 

 (For further information or response to questions, contact Sandy Wong at 650 599-1409) 

______________________________________________________________________________ 

 

RECOMMENDATION 

 

That the CMP TAC receives information on the C/CAG 2015-16 Program Budget and Fees.  This is an 

informational item.  No action is required.   

 

FISCAL IMPACT 

 

In accordance with the proposed C/CAG 2015-16 Program Budget. 

 

REVENUE SOURCES 

 

Funding sources for C/CAG include member assessments, cost reimbursement from partners, local 

sales tax Measure A, private and public grants, regional - State - Federal transportation and other funds, 

Department of Motor Vehicle fees, State - Federal earmarks, and interest. 

 

BACKGROUND 

 

On June 11, 2015, the C/CAG Board of Directors adopted the C/CAG 2015-16 Program Budget and 

Fees.  This is an informational item provided to the CMP TAC.     

 

ATTACHMENTS 

 

-  June 11, 2015 C/CAG Board Staff Report and selected attachments 
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C/CAG AGENDA REPORT 
 
Date: June 18, 2015 
 
To: C/CAG CMP Technical Advisory Committee (TAC) 
 
From: Jean Higaki, Transportation System Coordinator 
 
Subject: Regional Project and Funding Information. 
 
 (For further information or response to questions, contact Jean Higaki at 650-599-1462) 
______________________________________________________________________________ 
 
RECOMMENDATION  
 
Regional Project and Funding Information 
 
FISCAL IMPACT 
 
None.   
 
SOURCE OF FUNDS 
 
N/A 
 
BACKGROUND 
 
C/CAG staff routinely attends meetings hosted by the Metropolitan Transportation Commission (MTC) 
and receives information distributed by the MTC pertaining to Federal funding, project delivery, and 
other regional policies that may affect local agencies.  Attached to this report includes relevant 
information from MTC. 
 
• FHWA policy for inactive projects - The current inactive list is attached.  Project sponsors are 

requested to visit the Caltrans site regularly for updated project status at: 
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm 
 
Caltrans provides their policy for the management of Inactive Obligations at: 
http://www.dot.ca.gov/hq/LocalPrograms/InactiveProjects/FHWA%20FY14%20Inactive%20Guida
nce%20Letter.pdf 

 
• Calls for Projects – The following is a listing of program “calls for projects” that are either 

currently advertised or that will be advertised in the near future: 
 

o Cycle 7 Local HSIP Call for Projects - Caltrans has released the Cycle 7 HSIP call for projects. 
Applications are due July 31, 2015.  Agencies with red‐flags on current HSIP/HRRR projects 
may submit an application, but must clear the red‐flags prior to the Cycle 7 closing date. The 
expected announcement of projects selected is October, 2015. 
Website is: http://www.dot.ca.gov/hq/LocalPrograms/HSIP/apply_now.htm 
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o Strategic growth council (SGC) AHSC Program (Cap and Trade) - Staff Award 
Recommendations Released: mid-June 2015, Council Considers and Approves Staff 
Recommendations for Awards: Late June 2015. 
  

• Project Delivery 
 

o 2016 MTC delivery plan – Attached is the MTC is delivery plan for FHWA-administered funds 
in the FFY 2015/16.  Any projects that are listed in FFY 2015-16, that miss the delivery 
deadline (Jan 2016) may be face future programming restrictions. 

 
• Miscellaneous MTC/ Caltrans Federal Aid Announcements  
  

o Pavement Management Program (PMP) Certification – Status of PMP certification status is 
attached.  Jurisdictions without a current PMP certification are not eligible to receive OBAG 
funds for local Streets rehabilitation will have their OBAG project removed from the annual 
obligation plan until their PMP certification is in good standing.  Contact Christina Hohorst, 
PTAP Manager, via email at chohorst@mtc.ca.gov to update your certification. 

 
 

ATTACHMENTS 
 

1. Caltrans Inactive list generated on 6/2/15 (Caltrans) 
2. MTC Federal Obligation Status FY 2015-16 (STP/ CMAQ) 
3. Federal Obligation Status FY 2014-15 HBP  
4. PMP Certification Status of Agencies in San Mateo County updated on 6/5/15 
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Inactive Obligations
Local, State Administered/Locally Funded and Rail Projects

Updated on 
06/02/2015
Project No 

(newly added 
projects 

highlighted in 
GREEN)

Status Agency/District Action Required State Project No Prefix County Agency Description Latest Date Authorization 
Date

Last 
Expenditure 

Date

Last Action Date  Total Cost   Federal Funds   Expenditure Amt   Unexpended Bal  

22X0001 Inactive Invoice under review by Caltrans.  Monitor for 
progress.

0413000406L ER SM Portola Valley 5500 BLOCK OF ALPINE ROAD, STITCH PIER 62' LENGTH AT 30' DEEP 5/15/2014 5/15/2014 5/15/2014 295,000.00 261,164.00 0 261,164.00

5177028 Future Submit invoice to District by 08/20/2015 0412000154L HSIPL SM South San Francisco GRAND AVE/ MAGNOLIA AVE, TRAFFIC SIGNALS INSTALLATION 7/2/2014 10/24/2011 7/2/2014 7/2/2014 474,500.00 374,200.00 40,308.39 333,891.61

5177029 Future Submit invoice to District by 08/20/2015 0412000268L1 SRTSL SM South San Francisco ORANGE AVE AT C AND B STREET, CONSTRUCT CURB EXTENSIONS 
SPEED FEED BACK

7/2/2014 3/22/2012 7/2/2014 3/19/2015 358,512.00 119,300.00 12,370.27 106,929.73

5177031 Future Submit invoice to District by 08/20/2015 0413000172L HSIPL SM South San Francisco MISSION RD AND EVERGREEN, INSTALL TRAFFIC SIGNALS 7/2/2014 7/22/2013 7/2/2014 2/19/2015 457,800.00 310,000.00 16,471.24 293,528.76

5261008 Future Submit invoice to District by 08/20/2015 0414000275L STPL SM Atherton ATHERTON, FAIROAKS, AND MIDDLEFIELD, ROAD REHABILITATION 9/12/2014 9/12/2014 9/12/2014 441,000.00 285,000.00 0 285,000.00

5357006 Future Submit invoice to District by 08/20/2015 0400021020L-N BRLS SM Half Moon Bay MAIN ST AT PILARCITOS CREEK APPROXIMATELY 0.25 MI S OF 
STATE HIGHWAY 92, REPL OF BRIDGE,WIDENING, 
ARCHITECHTURAL TREATMENT

9/16/2014 4/13/2011 9/16/2014 9/16/2014 1,127,000.00 997,733.00 359,687.94 638,045.06

5935052 Future Invoice under review by Caltrans.  Monitor for 
progress.

04925333L BRLO SM San Mateo County CRYSTAL SPRINGS DAM BRIDGE 35C0043   , ENVIRONMENTAL 
MITIGATION

7/2/2014 2/4/2010 7/2/2014 7/2/2014 565,000.00 500,195.00 172,067.54 328,127.46

22X0005 Future Submit invoice to District by 08/20/2015 0413000453L ER SM Woodside PORTOLA RD, REPLACE CULVERT , HEAD WALL, TRASH RACK 9/20/2014 9/20/2014 12/10/2014 43,309.00 38,341.00 0 38,341.00

Page 1 of 1
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Fiscal Years: FY 15/16

STP-CMAQ Obligation Status Report

Metropolitan Transportation Commission

June 11, 2015

Sponsor TIP ID Fund Code

Fed Project Data

Project Name Appn ProgPrefix ID STP Amt CMAQ Amt Total Amt

Fund Programming Information Obligation Information

STP Amt CMAQ Amt Total Amt  RemainingDateCounty Phase Status

FY Balance

San Mateo County

Belmont SM-130017 CMAQ-T4-2-OBAG 250,000250,000 250,000Ralston Avenue Pedestrian Route 15/16 15/16San Mateo CON ACTIVE

Belmont SM-130018 CMAQ-T4-2-OBAG 270,000270,000 270,000Old County Road Bicycle/Pedestrian 15/16 15/16San Mateo CON ACTIVE

Belmont SM-150004 STP-T4-2-PDA-CO STPL 5268(020) 440,000440,000 04/09/15 440,000 440,000Belmont Village Specific/Implementation 14/15 15/16San Mateo PE ACTIVE

Burlingame SM-130021 CMAQ-T4-2-OBAG 986,000986,000 986,000Carolan Ave Complete Streets and Road 15/16 15/16San Mateo CON ACTIVE

Daly City SM-130011 CMAQ-T4-2-OBAG 1,000,0001,000,000 1,000,000John Daly Boulevard Bicycle /Ped 15/16 15/16San Mateo CON ACTIVE

East Palo Alto SM-070004 CMAQ-T4-2-OBAG 1,000,0001,000,000 1,000,000Bay Rd Bicycle/Ped Improvements Phase 15/16 15/16San Mateo CON ACTIVE

Millbrae SM-130009 STP-T4-2-OBAG 445,000445,000 445,000Millbrae Various Streets and Roads 15/16 15/16San Mateo CON ACTIVE

Redwood City SM-110065 CMAQ-T4-1-LIFE 339,924339,924 339,924Middlefield Rd and Woodside Rd 15/16 15/16San Mateo CON ACTIVE

Redwood City SM-130022 CMAQ-T4-2-OBAG 1,752,0001,752,000 1,752,000Middlefield Road Bicycle / Ped 15/16 15/16San Mateo CON ACTIVE

Redwood City SM-150003 STP-T4-2-PDA-CO STP 5029(034) 450,000450,000 04/17/15 450,000 450,000Redwood City Dwntwn Transit Area 15/16 15/16San Mateo PE ACTIVE

SF City/County SM-130031 STP-T4-2-PCA-REG 1,000,0001,000,000 1,000,000Southern Skyline Blvd. Ridge Trail 15/16 15/16San Mateo CON ACTIVE

SSF SM-130003 CMAQ-T4-2-OBAG 357,000357,000 357,000SSF Citywide Sidewalk Gap Closure 15/16 15/16San Mateo CON ACTIVE

San Bruno SM-110012 CMAQ-T4-2-OBAG 265,000265,000 265,000San Bruno Transit Corridor Pedestrian 15/16 15/16San Mateo CON ACTIVE

San Bruno SM-130019 CMAQ-T4-2-OBAG 735,000735,000 735,000San Bruno Ave Street Medians 15/16 15/16San Mateo CON ACTIVE

San Mateo SM-130020 CMAQ-T4-2-OBAG 368,000368,000 368,000San Mateo Citywide Crosswalk 15/16 15/16San Mateo CON ACTIVE

2,335,000 7,322,924 9,657,924 890,000 0 890,000 8,767,924San Mateo County Totals

Metropolitan Transportation Commission  11Page 7 of
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Division of Local Assistance Highway Bridge Program (HBP)
Status of FFY 14/15 Programmed Projects

District County Responsible 
Agency

Off Federal 
Aid 

Highways?
(Yes, No, or 

NHS)

Seismic 
Bond 
Funds

Project Description Federal 
Aid 

Project

 FFY 14/15 
Federal Funds 
Programmed 

 Current FFY 
Funds Obligated 

 Unobligated 
Balance 

 Shaded 
Means Needs 

Action 

PE Auth 
Date

R/W Auth 
Date

CON Auth 
Date

Date of 
Last 

Payment

Comments

04 Napa Napa County Yes No BRIDGE NO. 21C0069, OAKVILLE CROSS RD, OVER NAPA 
RIVER, 0.5 MI N/E SR 29.    Replace 2 lane bridge with new 2 lane 
bridge.  7/21/2011:  Toll credits used for R/W.  Toll credits used for 
CON. 5921(010)

4,299,197 (12,590) 4,311,788 Not Obligated 07/30/1996 03/13/2014 12/2/2014 Carol Carkins:  E76 process complete.

04 Napa Napa NHS No BRIDGE NO. 21C0003, TRANCAS ST, OVER NAPA RIVER, 1.33 
MI EAST OF S.H. 29.    Construct scour countermeasure. 5042(042)

43,844 43,844 Not Obligated 08/11/2004 08/23/2012 06/08/2014 02/25/2015

04 San Francisco San Francisco County T NHS Yes BRIDGE NO. 01CA0002, 01CA0003, and 01CA0006   Starting on the 
westbound I-80 on-ramp, 250’ from entrance to SFOBB, on the west 
side of Yerba Buena Island three bridges to be demolished and replace 
with retaining walls and roadway realignments for structure #2 and #6 
and bridge replacement for structure #3.. Seismic Retrofit. High cost 
project agreement must be signed.

6272(026)

5,577,239 5,311,650 265,589 Not Obligated 09/10/2010 04/11/2013 09/26/2014 4/23/2015 Wesley Zinke:  Funds Reserved, waiting for transmittal to FH

04 San Francisco San Francisco County T NHS Yes YBI1, On east side of the Yerba Buena Island Tunnel at SFOBB; 
Reconstruct ramps on and off of I-80, Individually programmed project 
due to other funds programmed on the project.

6272(023)

10,139,375 10,139,375 Not Obligated 08/20/2010 04/05/2012 07/26/2013 05/28/2015 5/11/2015 Carol Carkins:  E76 process complete.

04 San Mateo San Mateo County No No BRIDGE NO. PM00067,  Bridge Preventive Maintenance Program, 
various locations in San Mateo County.  See Caltrans Local Assistance 
HBP web site for  for backup list of bridges.

105,351 105,351 Not Obligated

04 San Mateo San Mateo County No No PM00041, Bridge Preventive Maintenance Program, various locations 
within the County of San Mateo.  See Caltrans Local Assistance HBP 
website for backup list of bridges. 5935(069)

28,347 28,347 Not Obligated 03/16/2012 06/18/2014

04 Santa Clara Gilroy No No BRIDGE NO. PM00109,   Bridge Preventive Maintenance Program 
(BPMP) for various bridges in the City of Gilroy. See Caltrans Local 
Assistance HBP website for backup list of projects.

24,788 24,788 Not Obligated 3/3/2015 Kirk Anderson:  E76 waiting for EPSP or Post programming ap

04 Santa Clara Los Altos NHS No BRIDGE NO. 37C0115, FREMONT AVENUE, OVER 
PERMANENTE CREEK, NEAR FOOTHILL EXPWY.    Project 
scope has changed to replacement since it is more cost effective.  
Existing 2-lane bridge will be replace with new 2-lane bridge.

5309(004)

1,482,878 1,482,878 OK 09/10/2002 03/12/2015 01/13/2015 1/12/2015 Wesley Zinke:  Funds Reserved, waiting for transmittal to FH

04 Santa Clara Palo Alto No No BRIDGE NO. 37C0223, NEWELL RD OVER SAN 
FRANCISQUITO CR, NEAR WOODLAND AVE.    Replace existing 
two-lane bridge with a new two-lane bridge conforming to current 
standards. 5100(017)

429,852 429,852 OK 04/13/2011 11/17/2014 3/16/2015 Carol Carkins:  E76 process complete.

04 Santa Clara Santa Clara County No No BRIDGE NO. 37C0094, UVAS RD, OVER UVAS CREEK, 0.6 MI 
S/O CROY RD.    Replace 2 lane bridge with new 2 lane bridge.

5937(123)

53,118 53,118 Not Obligated 06/03/2009 05/19/2015 5/26/2015 Carol Carkins:  E76 process complete.

04 Santa Clara Santa Clara County No No BRIDGE NO. 37C0095, UVAS RD, OVER LITTLE UVAS CREEK, 
0.2 MI N/O CROY RD.    Replace 2 lane bridge with new 2 lane 
bridge. 5937(124)

35,412 35,412 Not Obligated 06/16/2009 11/28/2014 4/13/2015 Carol Carkins:  E76 process complete.

04 Santa Clara Santa Clara County No No BRIDGE NO. 37C0096, UVAS RD, OVER LLAGAS CREEK, 1.0 
MI N/O OAK GLEN AV.    Replace 2 lane bridge with new 2 lane 
bridge. 5937(106)

53,118 53,118 Not Obligated 11/16/2006 05/26/2015

04 Santa Clara Santa Clara County Yes No BRIDGE NO. 37C0117, LOYOLA DR (A Street) OVER FOOTHILL 
EXPWY.   Widen existing bridge no added capacity.  4/25/2011:  Toll 
Credits programmed for PE & CON. 5937(174)

4,150,000 4,148,950 1,050 OK 05/04/2011 08/22/2014 05/12/2015

04 Santa Clara Santa Clara County Yes No BRIDGE NO. 37C0574, STEVENS CYN RD, OVER STEVENS 
CREEK, 2.5 MI SW/O MT EDEN RD.    Replace 2 lane bridge with 
new 2 lane bridge.  4/1/2010:  Toll Credits programmed for R/W, & 
Con. 5937(107)

2,321,600 2,321,600 OK 11/09/2007 03/06/2015 05/19/2015 3/16/2015 Carol Carkins:  E76 process complete.

04 Santa Clara Santa Clara County Yes No BRIDGE NO. 37C0575, STEVENS CYN RD, OVER STEVENS 
CREEK, 2.7 MI SW/O MT EDEN RD.    Replace 2 lane bridge with 
new 2 lane bridge.  4/1/2010:  Toll Credits programmed for R/W, & 
Con. 5937(109)

2,733,000 2,733,000 OK 10/24/2007 03/06/2015 05/19/2015 5/6/2015 Linda Newton:  Funds Reserved, waiting for transmittal to FHW
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_PMP Certification Status Listing

PMP Certification Expired Note:	Updated	report	is	posted	monthly	to:
June 5, 2015 Expiring	within	60	days http://www.mtc.ca.gov/services/pmp/pmp_cert.htm

Certified

County Jurisdiction

Last Major 

Inspectionᵜ Certified

P‐TAP 

Cycle

Certification 

Expiration Date

ᵜ  "Last Major Inspection" is the basis for certification and is indicative of the date the field inspection was 

completed.

Marin Ross 8/31/2014 Yes 15 9/1/2016

Marin San Anselmo 10/31/2014 Yes 15 11/1/2016

Marin San Rafael 7/31/2014 Yes 15 8/1/2016

Marin Sausalito 11/30/2014 Yes 15 12/1/2016

Marin Tiburon 12/31/2012 Pending 16 4/30/2016

Napa American Canyon 10/31/2013 Yes 11/1/2015

Napa Calistoga 8/31/2014 Yes 15 9/1/2016

Napa Napa 12/31/2013 Yes 14 1/1/2016

Napa Napa County 10/31/2013 Yes 14 11/1/2015

Napa St. Helena 8/31/2014 Yes 15 9/1/2016

Napa Yountville 8/31/2014 Yes 15 9/1/2016

San Francisco San Francisco 8/31/2013 Yes 16 9/1/2015

San Mateo Atherton 9/30/2014 Yes 15 10/1/2016

San Mateo Belmont 11/30/2014 Yes 15 12/1/2016

San Mateo Brisbane 8/31/2014 Yes 15 9/1/2016

San Mateo Burlingame 9/30/2013 Yes 16 10/1/2015

San Mateo Colma 10/31/2013 Yes 16 11/1/2015

San Mateo Daly City 12/31/2014 Yes 14 1/1/2017

San Mateo East Palo Alto 8/31/2013 Yes 14 9/1/2015

San Mateo Foster City 8/31/2013 Yes 16 9/1/2015

San Mateo Half Moon Bay 8/31/2013 Yes 16 9/1/2015

San Mateo Hillsborough 9/30/2014 Yes 15 10/1/2016

San Mateo Menlo Park 6/30/2013 Yes 16 7/1/2015

San Mateo Millbrae 7/31/2014 Yes 15 8/1/2016

San Mateo Pacifica 11/30/2012 Pending 16 4/30/2016

San Mateo Portola Valley 8/31/2012 Pending 16 4/30/2016

San Mateo Redwood City 12/31/2014 Yes 15 1/1/2017

San Mateo San Bruno 7/31/2013 Yes 16 8/1/2015

San Mateo San Carlos 8/31/2013 Yes 9/1/2015

San Mateo San Mateo 11/30/2012 Pending 16 12/1/2015

San Mateo San Mateo County 8/31/2013 Yes 14 9/1/2015

San Mateo South San Francisco 7/31/2013 Yes 16 8/1/2015

San Mateo Woodside 10/31/2013 Yes 14 11/1/2015

Santa Clara Campbell 9/30/2013 Yes 16 10/1/2015

Santa Clara Cupertino 8/31/2014 Yes 15 9/1/2016

Santa Clara Gilroy 6/30/2014 Yes 15 7/1/2016

Santa Clara Los Altos 9/30/2013 Yes 16 10/1/2015

Santa Clara Los Altos Hills 6/30/2014 Yes 15 7/1/2016

Santa Clara Los Gatos 12/31/2012 Pending 16 4/30/2016

Santa Clara Milpitas 8/31/2014 Yes 15 9/1/2016

Santa Clara Monte Sereno 5/31/2013 Yes 6/1/2015

Santa Clara Morgan Hill 8/31/2013 Yes 14 9/1/2015
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