

#### Attachment 4: C/CAG Request of Regionally Significant Projects Schedule

Below is the anticipated schedule showing C/CAG's process schedule. MTC anticipates that Plan Bay Area 2050 will be adopted in the summer of 2021.

Schedule Task	Date
Review and Solicit Input on Draft Request for Projects Guidance	MTC PTAC: January 2019 Regional RAWG: March 2019
C/CAG Staff Coordination Meeting with SMCTA/SamTrans/JBP	February 2019
MTC Issues Request for Regionally Significant Projects Guidance Letter to CTAs	Late February 2019
CMP TAC – Outreach and Process Review	February 21, 2019
CMEQ – Outreach and Process Review	February 25, 2019
C/CAG Board - Outreach and Process Review	March 14, 2019
C/CAG issues a request for regionally significant projects to all identified project sponsors	March 15, 2019
Workshop for San Mateo County Project Sponsors	Tentatively scheduled for the week of March 25th, 2019
Deadline for Project Sponsors to submit projects to C/CAG	April 10, 2019
CMP TAC – Review of Draft Project List	April 18, 2019
CMEQ – Review of Draft Project List and Public Hearing	April 29, 2019
C/CAG to Finalize List of Projects Based on Sponsor Submittals and Public Hearing	Early May 2019
CMP TAC –Review of the final project list	May 16, 2019
CMEQ – Review of the final project list	May 20, 2019
C/CAG Board –Endorsement of the project list	June 13, 2019
Project Submittals Due to MTC	June 28, 2019
MTC Conducts Project-Level Performance Assessment	Fall 2019