

**AMENDMENT NO. 1 TO THE AGREEMENT
BETWEEN
THE CITY/COUNTY ASSOCIATION OF GOVERNMENTS OF SAN MATEO COUNTY
AND
KITTELSON & ASSOCIATES, INC.**

WHEREAS, the City/County Association of Governments of San Mateo County (hereinafter referred to as “C/CAG”) and Kittelson & Associates, Inc. (hereinafter referred as “Consultant”) are parties to an Agreement originally dated May 9, 2025, for consultant services for the San Bruno-Millbrae El Camino Real Multimodal Corridor Improvement Study (the “Study”) in an amount not to exceed \$760,000 through December 31, 2026; and

WHEREAS, the purpose of the Study is to develop and prioritize short-term transportation projects along El Camino Real between Murchison Drive in the City of Millbrae to Noor Avenue in the City of San Bruno that enhance multimodal safety and connectivity using the existing transportation corridor; and

WHEREAS, the San Mateo County Transportation Authority (“SMCTA”) and the City of Millbrae identified additional funding to study long-term project alternatives along the Study corridor; and

WHEREAS, the SMCTA will provide funding to C/CAG to study long-term alternatives along the Study corridor; and

WHEREAS, C/CAG desires to add \$538,649.44 to the Agreement for a new not-to-exceed amount of \$1,298,617.59 and to extend the contract end date to December 31, 2027 to allow Consultant to study long-term project alternatives along the Study corridor;

WHEREAS, C/CAG and Consultant desire to amend the Agreement as set forth herein.

IT IS HEREBY AGREED by C/CAG and Consultant that:

1. Section 2, “Payments,” of the Agreement shall be amended to reflect the new not-to-exceed amount of \$1,298,617.59.
2. Section 3, “Term,” of the Agreement shall be extended through December 31, 2027.
3. The scope of work for the Agreement, as provided in Exhibit A, “Scope of Work”, shall be replaced in its entirety with the new Exhibit A, “Revised – Scope of Work”, attached hereto and incorporated into the Agreement.
4. The Project Budget and Schedule of the Agreement as provided in Exhibit B, shall be replaced in its entirety with the new Exhibit B, “Revised – Project Budget” and “Revised – Project Schedule,” attached hereto and incorporated into the Agreement.
5. Except as expressly amended herein, all other provisions of the Agreement shall remain full force and effect.
6. This amendment shall take effect on April 15, 2026.

City/County Association of Governments
(C/CAG)

Kittelson & Associates, Inc.

Sean Charpentier
C/CAG Executive Director

Laurence Lewis, AICP, LEED AP
Senior Principal Planner

Date: _____

Date: _____

Approved as to form:

Melissa Andrikopoulos
Legal Counsel for C/CAG

Exhibit A
Revised – Scope of Work

Exhibit B
Revised – Project Schedule & Budget