
C/CAG 
CITY/COUNTY ASSOCIATION OF GOVERNMENTS 

OF SAN MATEO COUNTY 
 

Atherton  Belmont  Brisbane  Burlingame  Colma  Daly City  East Palo Alto  Foster City  Half Moon Bay  Hillsborough  Menlo Park  

 Millbrae  Pacifica  Portola Valley  Redwood City  San Bruno  San Carlos  San Mateo  San Mateo County  South San Francisco  Woodside 
 

1:15 p.m., Thursday, October 18, 2018 

San Mateo County Transit District Office1 

1250 San Carlos Avenue, 2nd Floor Auditorium 

San Carlos, California 

 

TECHNICAL ADVISORY COMMITTEE (TAC) AGENDA 
 

1.  Public comment on items not on the Agenda (presentations are customarily 
limited to 3 minutes). 

 Porter/Hurley  No materials 

       

2.  Issues from the last C/CAG Board meeting (Oct): 
 
- Approved – Agreement with Commute.org for the Carpool Incentive 2.0 Program 

in the amount of $375,000 
  

 

 Hoang  No materials 

       

3.  Approval of the minutes from September 20, 2018  Hoang  Page 1-2 
       

4.  Review and recommend approval of the Draft Final San Mateo Countywide 
Transportation Plan 2040 (SMCTP 2040) Action Plan (Action) 

 Muse  Page 3-4 

       

5.  Provide input on the framework for the 2019 Congestion Management 
Program Monitoring and Proposed Complementary Report (Action) 

 Lacap  Page 5-6 

       

6.  Receive a presentation on preliminary express lanes operator options 
(Information)  

 Wong  Page 7 

       

7.  Regional Project and Funding Information (Information)  Lacap  Page 8-15 
       

8.  Executive Director Report  Wong  No materials 
       

9.  Member Reports  All   

 
 
PUBLIC NOTICING:  All notices of C/CAG regular Board meetings, standing committee meetings, and special meetings will be posted 
at the San Mateo County Transit District Office, 1250 San Carlos Ave., San Carlos, CA, and on C/CAG’s website at: 
http://www.ccag.ca.gov. 
 
PUBLIC RECORDS:  Public records that relate to any item on the open session agenda for a regular Board meeting, standing 
committee meeting, or special meeting are available for public inspection.  Those public records that are distributed less than 72 hours 
prior to a regular Board meeting are available for public inspection at the same time they are distributed to all members, or a majority of 
the members, of the Board. The Board has designated the City/County Association of Governments of San Mateo County (C/CAG), 
located at 555 County Center, 5th Floor, Redwood City, CA 94063, for the purpose of making public records available for inspection.  
Such public records are also available on C/CAG’s website at: http://www.ccag.ca.gov.   
 
PUBLIC PARTICIPATION: Public comment is limited to two minutes per speaker.  Persons with disabilities who require auxiliary aids or 
services in attending and participating in this meeting should contact Mima Guilles at (650) 599-1406, five working days prior to the 
meeting date. 

 
If you have any questions about this agenda, please contact C/CAG staff: John Hoang (650) 363-4105    

                         

     1 For public transit access use SamTrans Bus lines 260, 295, 390, 391, KX or take CalTrain to the San Carlos Station and walk two blocks up San Carlos 
Avenue.  Driving directions:  From Route 101 take the Holly Street (west) exit.  Two blocks past El Camino Real go left on Walnut.  The entrance to the 
parking lot is at the end of the block on the left, immediately before the ramp that goes under the building.  Enter the parking lot by driving between the 
buildings and making a left into the elevated lot. Follow the signs up to the levels for public parking.  

Persons with disabilities who require auxiliary aids or services in attending and participating in this meeting should contact Mima Guilles at 650 599-1406, 

five working days prior to the meeting date. 

 

http://www.ccag.ca.gov/
http://www.ccag.ca.gov/


No. Member Agency Jan Feb Apr Jun Sep

1 Jim Porter (Co-Chair) San Mateo County Engineering x x x x

2 Joseph Hurley (Co-Chair) SMCTA / PCJPB / Caltrain x x x x x

3 Robert Ovadia Atherton Engineering n/a n/a x x x

4 Afshin Oskoui Belmont Engineering x x x x

5 Randy Breault Brisbane Engineering x x

6 Syed Murtuza Burlingame Engineering x x x

7 Sandy Wong C/CAG x x x

8 Brad Donohue Colma Engineering x x x x

9 John Fuller Daly City Engineering x x x x

10 Tatum Mothershead Daly City Planning x x x x x

11 Norm Dorais Foster City Engineering n/a n/a n/a x

12 Paul Willis Hillsborough Engineering x x x x x

13 Maz Bozorginia Half Moon Bay Engineering n/a n/a x x

14 Justin Murphy Menlo Park Engineering x x x

15 Khee Lim Milllbrae Engineering x x x x

16 Van Ocampo Pacifica Engineering x x x x x

17 Jessica Manzi Redwood City Engineering x x x x x

18 Jimmy Tan San Bruno Engineering x x x x

19 Steven Machida San Carlos Engineering n/a n/a n/a x x

20 Brad Underwood San Mateo Engineering x x x

21 Eunejune Kim South San Francisco Engineering x x x

22 Billy Gross South San Francisco Planning x x x x

23 Sean Rose Woodside Engineering x x x x

2018 TAC Roster and Attendance



CONGESTION MANAGEMENT PROGRAM (CMP) 

TECHNICAL ADVISORY COMMITTEE (TAC) 
 

September 20, 2018 

MINUTES 
 

The two hundred forty sixth (246th) meeting of the Technical Advisory Committee (TAC) was 

held in the SamTrans Offices located at 1250 San Carlos Avenue, 2nd Floor Auditorium, San 

Carlos, CA.  Vice Chair Porter called the meeting to order on Thursday, September 20, 2018.  

 

TAC members attending the meeting are listed on the Roster and Attendance on the preceding 

page.  Others attending the meeting were:  John Ford, Kim Comstock – Commute.org; Betty Seto 

– DNV-GL; Richard Chiu – Daly City; Jose Iglesias, Jennifer Thompson – Sustainable Silicon 

Valley; Jean Higaki, John Hoang, Sara Muse, Jeff Lacap -C/CAG; and other attendees not signed 

in. 

 

1. Public comment on items not on the agenda. 

None. 

 

2. Issues from the last C/CAG Board meeting. 

None.   

   

3. Approval of the Minutes from June 21, 2018. 

Approved. 

 

4. Receive information on the Carpool Incentive Program 

John Hoang and Sara Muse presented on the recently completed pilot carpool incentive 

program including resulting performance measurements such as number of users, number of 

carpool trips, total new users, CO2 saved, and average driver miles per trip.  The presentation 

also included observed trends in origins and destinations, and origination of trips from other 

counties.  The resulting pilot project was considered successful and lessons learned suggests 

that having the ability to make adjustments to the program would have been helpful in testing 

out different scenarios as well as the ability to obtain additional data points for performance 

analysis. 

 

5. Review and recommend approval of Carpool Incentive Program 2.0 

John Ford, Executive Director of Commute.org and Kim Comstock, Programs Manager, 

presented on the proposed new Carpool Incentive Program 2.0, partnering with C/CAG, to 

deploy a rewards-based carpooling program utilizing Commute.org’s STAR platform and 

allowing users of various apps to participate.  The reward includes up to $100 in e-gift cards 

earned in $25 increments for each 10 days of carpooling and also includes mid-week power 

carpool challenges.  This program will provide access to additional data points for performance 

analyses. 

 

       Item approved. 

 

6. Receive a presentation on the Transportation Climate Plan 

Betty Seto from DNV-GL, presented on the draft Transportation Climate Plan that identify 

how the SMCTP 2040 supports state climate targets for 2030 and beyond.  The Plan is part of 

the Countywide Sustainability and Climate Planning effort undertaken by cities and emphasize 
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how cities can support implementation of C/CAG programs.  The Plan focus on SMCTP 3040 

strategies for Vehicle Mile Traveled (VMT) reduction and identifies next steps.  

 

7. Receive information on the Bicycle and Pedestrian Plan Update 

Sara Muse presented on the upcoming effort to update the Comprehensive Bicycle and 

Pedestrian Plan, previously adopted in 2011.  Elements considered in the update include 

existing conditions analysis, development strategies, inventory of facilities and programs, and 

identifying innovative solutions.  Updating the plan is anticipated to take one year. 

 

8. Regional Project and Funding Information 

Jeff Lacap presented information on the FHWA Policy for Inactive Projects, PMP 

Certification, and other Federal Aid Announcements pertaining to the MTC obligation plan for 

FY18-19, DBE Contract goals, SB 1 Local Streets and Roads Funding Program report, and SB 

1 Workshop and planning grants as well as Prop 6. 

 

9. Executive Director Report 

Not noted. 

 

10. Member Reports 

Not noted. 

 

Meeting adjourned. 
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C/CAG AGENDA REPORT 

 

Date: October 18, 2018 

 

To: Congestion Management Program Technical Advisory Committee (TAC) 

 

From: Sara Muse 

 

Subject: Review and recommend approval of the Draft Final San Mateo Countywide 

Transportation Plan 2040 (SMCTP 2040) Follow-Up Action Plan 

 

 (For further information or questions, contact Sara Muse at 650-599-1460) 

_________________________________________________________________________________ 

 

RECOMMENDATION  

 

That the Congestion Management Program TAC review and recommend approval of the Draft Final 

San Mateo Countywide Transportation Plan 2040 (SMCTP 2040) Follow-Up Action Plan.   

 

FISCAL IMPACT 

 

The cost to develop the SMCTP 2040 Follow-Up Action Plan is $64,592. 

 

SOURCE OF FUNDS 

 

C/CAG Transportation Fund. 

 

BACKGROUND 

 

The C/CAG Board approved Resolution 17-05 adopting the San Mateo Countywide Transportation 

Plan 2040 (SMCTP 2040) at the February 9, 2017 meeting and subsequently, at the March 9, 2017 

meeting, the Board was provided a list of “next steps” to be performed as follow-up strategies for 

implementing the SMCTP 2040. At the July 13, 2017, the Board received an update and provided 

input on follow-up activities for the formation of a Working Group for the implementation phase of 

the SMCTP 2040.  

 

The key recommendations considered for the implementation phase of the SMCTP 2040 included: 

• Conduct supplemental meetings, public outreach, and engagement with stakeholders; 

• Review key recommendations; 

• Consider additional input for implementation phase; 

• Generate a coordinated action plan; 

 

Because the SMCTP 2040 has been adopted, no modifications or edits to the document were 

recommended in the Follow-Up Process.   

 

SMCTP 2040 Follow-Up Working Group Membership 

 

After receiving direction from the Board at the July 13, 2017 meeting, staff convened the SMCTP 

2040 Follow-Up Working Group comprised of 20 interested members from the community, advocacy 
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groups, C/CAG Board members, and transportation officials to advise staff how to refine strategies 

for the SMCTP 2040 Follow-Up Action Plan. The Working Group met a total of five times over the 

course of the Follow-Up process to provide input on the following: 

 

- Alignment of funding with vision statement established by the SMCTP 2040; 

- Consider additional strategies to analyze equity; 

- Consider potential performance measures and targets to support goals, vision, and objectives 

set out by the SMCTP 2040. 

 

SMCTP 2040 Follow-Up Action Plan  

 

The SMCTP 2040 Follow-Up Action Plan (Action Plan), included as Attachment 1, provides San 

Mateo County jurisdictions, leaders, and stakeholders a roadmap for implementing and tracking the 

SMCTP 2040. The Action Plan will serve as a guiding tool for C/CAG and its member agencies to 

ensure appropriate modifications are discussed during the next CTP update. The Plan is intended to be 

a living document that can be modified, as necessary.  

 

The Action Plan includes the following nine chapters: 

 

1. Introduction and Background  

2. Roles & Responsibilities  

3. Vision and Goals  

4. Performance Measures and 

Accountability  

5. Action Plan Priorities  

6. Community Outreach  

7. Equity 

8. Funding 

9. Next Steps  

 

The Action Plan Priorities chapter discusses actions to improve implementation as it relates to 

tracking performance measures outlined in the SMCTP 2040, specifically, person throughput, 

accessibility, and safety. For each chapter, a formal list of one to three performance measures were 

identified to be tracked over time as part of the implementation process. The focused list allows 

C/CAG staff to track success of the performance measures, make any appropriate modifications, and 

limit the amount of data needed by member agencies. To track the success of performance measures, 

C/CAG will rely on data provided by member agencies as part of a Data Request Form (Appendix A 

of the Action Plan).  

 

The Action Plan recommends additional outreach by convening the SMCTP 2040 Implementation 

Group to provide feedback on the Plan’s implementation. The group will assist C/CAG by ensuring 

the appropriate data and performance measures/targets are utilized to ensure performance measures 

are being met. The group will also assess if and why certain performance measures are not met and 

will maintain a list of recommended edits and additions to the performance measures.   

 

With the TAC’s recommendation, staff will present the SMCTP 2040 Follow-Up Draft Final Action 

Plan to the C/CAG Board on November 15, 2018 for its adoption.  

 

ATTACHMENTS 

 

1. SMCTP 2040 Follow-Up Draft Final Action Plan (The document is available for download at 

the C/CAG Website at: http://ccag.ca.gov/committees/congestion-management-program-

technical-advisory-committee/ )  
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C/CAG AGENDA REPORT 

 

Date: October 18, 2018 

 

To: Congestion Management Program Technical Advisory Committee (TAC) 

 

From: Jeff Lacap, Transportation Programs Specialist 

 

Subject: Provide input on the framework for the 2019 Congestion Management Program Monitoring 

and Proposed Complementary Report 

 

 (For further information or response to questions, contact Jeff Lacap at 650-599-1455) 

______________________________________________________________________________ 

 

RECOMMENDATION  

 

That the Congestion Management Program TAC provide input on the framework for the 2019 

Congestion Management Program Monitoring and Proposed Complementary Report.  

 

FISCAL IMPACT 

 

None. 

 

SOURCE OF FUNDS 

 

N/A. 

 

BACKGROUND 

 

Every two years C/CAG, as the Congestion Management Agency for San Mateo County, is required to 

monitor the performance of the CMP roadway system and conduct other activities to determine 

compliance with the Congestion Management Program (CMP). The CMP roadway system that is 

monitored includes 16 intersections and 53 roadway segments throughout the county.  The last 

monitoring update was performed in 2017. 

 

There has not been any development on CMP legislation on the new performance metrics to be used in 

the CMP in relation to SB 743 (transition from Level of Service (LOS) to Vehicle Miles Traveled 

(VMT) metric under CEQA). Since current CMP legislation still requires the use of LOS metric, the 

2019 CMP will be prepared following current CMP guidelines. C/CAG does not plan to perform any 

major updates to the CMP and is proposing to focus updates to the work performed and progress made 

in implementing the established CMP elements (Roadway System, Traffic LOS Standards, 

Performance Element, Trip Reduction and Travel Demand Element, Land Use Impact Analysis 

Program, and Seven-Year Capital Improvement Program) since the last update.  

 

In anticipation of new CMP performance measures, staff is recommending a complementary report to 

the CMP which summarizes the current state of the transportation system in San Mateo county. The 

report is proposed to show the current performance of roadways and transit, and the bicycle and 

pedestrian networks.  
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2019 Congestion Management Program Complementary Report Framework 

 

The objective of the 2019 CMP Complementary Report is to track the progress of the transportation 

system in San Mateo County using existing data sources that have widespread use within the 

transportation planning industry or data sources readily available from local jurisdictions and agencies. 

This Report is intended to cover fiscal year 2018-19 and document the progress of overall travel 

patterns, roadways, transit, biking, and walking.  

 

At the meeting, staff will present proposed performance measures to be to be considered for the new 

Report and seek input from the Committee. 

 

ATTACHMENTS 

 

• None 
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C/CAG AGENDA REPORT 

 

Date: October 18, 2018 

 

To: Congestion Management Program Technical Advisory Committee (TAC) 

 

From: Sandy Wong, Executive Director 

 

Subject: Receive a presentation on preliminary express lanes operator options  

 

 (For further information or questions, contact Sandy Wong at 650-599-1409) 

_________________________________________________________________________________ 

 

RECOMMENDATION  

 

That the C/CAG CMP TAC receive a presentation on preliminary express lanes operator options. 
 

FISCAL IMPACT 

 

This is an information item. 

 

SOURCE OF FUNDS 

 

N/A 

 

BACKGROUND 

 

In June 2018, a presentation was made to the CMP TAC and in July 2018, a presentation was made to 

the C/CAG Board of Directors regarding the US 101 Managed Lanes project which included an 

overview of the tolling system, potential ranges of revenues and costs, assessment of roles/ 

responsibilities, and options for owner and operator.  Additional information has since been gathered 

regarding processes required relative to various operator options. 

 

ATTACHMENTS 

 

PowerPoint presentation will be provided at the meeting. 
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C/CAG AGENDA REPORT 
 
Date: October 18, 2018 
 
To: C/CAG Congestion Management Program Technical Advisory Committee (CMP TAC) 
 
From: Jeff Lacap, Transportation Programs Specialist 
 
Subject: Regional Project and Funding Information 
 

(For further information, contact Jeff Lacap at 650-599-1455 or jlacap@smcgov.org) 
______________________________________________________________________________ 
 
RECOMMENDATION  
 
Regional project and funding information. 
 
FISCAL IMPACT 
 
None 
 
SOURCE OF FUNDS 
 
N/A 
 
BACKGROUND 
 
C/CAG staff routinely attends meetings hosted by the Metropolitan Transportation Commission 
(MTC) and receives information distributed from MTC pertaining to federal funding, project delivery, 
and other regional policies that may affect local agencies. Attached to this report includes relevant 
information from MTC. 
 
FHWA Policy for Inactive Projects 
 
Caltrans requires administering agencies to submit invoices at least once every 6 months from the time 
of obligation (E-76 authorization). The current inactive list is attached (Attachment 1). Project 
sponsors are requested to visit the Caltrans site regularly for updated project status at: 
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm 
 
The inactive rate for California in Q2 2018 was 1.7%. Sponsors must continue to do their part to 
keep this below 2%. Please continue to send in your invoices in a timely matter to Caltrans or let them 
know of any unanticipated delays to your project.  
 
Pavement Management Program (PMP) Certification 
 
The current PMP certification status listing is attached (Attachment 2). Jurisdictions without a current 
PMP certification are not eligible to receive regional funds for local streets rehabilitation and will have 
projects removed from MTC’s obligation plans until their PMP certification is in good standing. 
Contact Christina Hohorst, PTAP Manager, at (415) 778-5269 or chohorst@mtc.ca.gov if you need to 
update your certification. 
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Miscellaneous MTC/CTC/Caltrans Federal Aid Announcements 
 
Pavement Management Technical Assistance Program (P-TAP) 20 Call for Projects 
 
MTC is soliciting applications for Round 20 projects. The application will be available online and will 
be due on Monday, November 19, 2018 by 4:00 p.m. MTC expects to formally confirm awards in 
January contingent upon Administration Committee approval. Please follow this link to apply for P-
TAP 20: https://mtc.ca.gov/our-work/fund-invest/investment-strategies-commitments/fix-it-first/local-
streets-roads/p-tap/p-tap 
 
Proposed MTC Annual Obligation Plan Requirements for FY 2018-19  
 
The MTC Annual Obligation Plan status report for FY 2018-2019 is attached for your reference 
(Attachment 3). The jurisdictions listed in this report are required to deliver a complete, funding 
obligation Request for Authorization (RFA) package to Caltrans Local Assistance by November 1, 
2018 for this upcoming fiscal year. Funds that do not meet the obligation deadline of January 31, 2019 
are subject to re-programming by MTC. Project sponsors can track the E-76 status of their projects at: 
http://www.dot.ca.gov/hq/LocalPrograms/E-76-status.php. 
 

Disadvantaged Business Enterprise (DBE) Contract Goal Methodology Update 

 
For all federal contracts (consultant and construction) that will be advertised or authorized on October 
1, 2018 or thereafter, local agencies must use the updated Exhibit 9-D template to calculate 
Disadvantaged Business Enterprise (DBE) goals. Please refer to the Caltrans LAPM Forms website: 
http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapmforms.htm 
 
SB 1 Planning Grants 
 
Caltrans is in the process of developing grant guides for FY 2019-20 Senate Bill (SB) 1 Planning 
Grants. The grants are to encourage local and regional planning that further state goals, including, but 
not limited to, the goals and best practices cited in the regional transportation plan guidelines adopted 
by the California Transportation Commission. Final grant guides are anticipated for release in early 
September, and applications will be due November 30, 2018. More information can be found on the 
Caltrans website: http://www.dot.ca.gov/hq/tpp/grants.html 
 
Federal Aid Series (5 Day Training) 
 
Caltrans is offering a 5-day training course on the key requirements and responsibilities to be carried 
out by local agencies using federal funds for project delivery. There are training sessions in Stockton 
in March and San Jose in June. More information can be found on the Caltrans Local Assistance 
Technical Program website: https://apps.cce.csus.edu/sites/caltrans/californialtap/index.cfm?pid=1077 

Resident Engineers Academy 

 
The Resident Engineers Academy provides core training in state and federal regulations for Local 
Agency Resident Engineers. Due to high-demand of the RE Academy, local agencies must first request 
to attend the training.  The list of requests will be forwarded to your District Local Assistance Engineer 
(DLAE) for prioritization. There are training sessions in Sacramento in October and San Jose in April. 
More information can be found here: http://www.localassistanceblog.com/2018/09/18/resident-
engineers-academy-2018-19-schedule/ 
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SB 1 and Proposition 6 
 
Proposition 6 on the November 2018 ballot is intended to repeal SB 1. If Proposition 6 passes, SB 1 
fuel taxes and fees would be repealed. Gas and vehicle fees would be somewhat cheaper, but current 
SB 1-funded projects in San Mateo County to improve highways, roads, bridges, trails, pedestrian 
safety, and travel would be delayed indefinitely or cancelled. Proposition 6 would also require voter 
approval for any new, higher, or extended fuel tax or vehicle fee in the future, requiring alternative 
funding sources for future transportation projects. 
 
C/CAG has created an updated factsheet (see Attachment 4) detailing the SB 1 investments within 
San Mateo County including the annual funding estimate jurisdictions will receive under the Local 
Streets and Roads Maintenance program. 
 
MTC/ABAG has also provided templates for PowerPoint presentations and factsheets for City staff to 
use for presentations: MTC - Prop 6 and ABAG - Prop 6. 
 
(Links will also be posted on http://ccag.ca.gov/sb-1-transportation-funding-education/) 
 
C/CAG Transportation Projects Mapping Tool  
 
In its role as a Congestion Management Agency for San Mateo County, C/CAG prioritizes and 
administers funding for transportation projects throughout the county through various local, state, and 
federal sources. As part of the effort to better inform the public, C/CAG staff has created a mapping 
tool using Google Maps to inform members of the public, elected officials, and other interested parties 
about the various transportation projects funded by C/CAG or in partnership with other agencies. 
Visitors to the map can find transportation projects that are completed, currently in construction, or 
planned to be constructed in the future. Projects can also be filtered by type, location, and funding 
source. The map is a work in progress will be updated periodically as project information becomes 
available.  
 
Link: http://ccag.ca.gov/projects/ 
 
ATTACHMENTS 

1. Caltrans Inactive Obligation Project List for San Mateo County as of October 10, 2018 
2. MTC’s PMP Certification Status of Agencies within San Mateo County as of October 11, 2018 
3. Proposed MTC Annual Obligation Plan for FY 2018-19 
4. Updated Prop 6 Factsheet as of September 26, 2018  
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Inactive Obligations
Local, State Administered/Locally Funded and Rail Projects

Updated on 10/10/2018
Project 
No.

Status Agency Action Required State 
Project No

Prefix District County Agency Description Latest Date Authorization 
Date

Last Expenditure 
Date

Last Action 
Date

Program 
Codes

 Total Cost   Federal Funds   Expenditure 
Amount  

 Unexpended 
Balance  

5177033 Inactive Carry over project. Invoice 
under review by Caltrans. 
Monitor for progress. 

0414000209
L

CML 4 SM South San Francisco EL CAMINO REAL  (SR82: PM20.6-20.9) DR 
CHESTNUT TO ARROYO AVE IMPROVE PED. 
CROSSINGS, BULB OUT, ADA RAMPS

9/19/2017 1/31/2014 9/19/2017 9/12/2018 Z003,M003 $7,088,262.00 $1,000,000.00 $150,000.00 $850,000.00

5226022 Inactive Invoice returned to agency.  
Resubmit to District by 
11/20/2018

0416000015
L

CML 4 SM San Bruno SAN BRUNO AVENUE BETWEEN ELM AVENUE 
AND I-280 PEDESTRIAN CURB RAMPS, SPEED 
RADAR DISPLAY SIGNS, PEDESTRIAN FLASH 
BEACONS, LANDSCAPE REPLACEMENT

12/15/2017 12/15/2017 12/15/2017 Z003 $1,095,608.00 $735,000.00 $0.00 $735,000.00

5029031 Inactive Submit invoice to District by 
11/20/2018

0414000048
L

CML 4 SM Redwood City INTERSECTION OF MIDDLEFIELD RD AND 
WOODSIDE RD (SR84) MODIFY INTERSECTION TO 
PROVIDE PEDESTRIAN FACILITIES

11/30/2017 12/13/2016 11/30/2017 11/30/2017 Z003 $1,011,000.00 $339,924.00 $320.63 $339,603.37

5333017 Inactive Carry over project. Invoice 
under review by Caltrans. 
Monitor for progress. 

0417000338
L

BRLS 4 SM Woodside OLD LA HONDA ROAD OVER DRAINAGE SWALE: 
0.1 WEST OF PORTOLA RD (BR # 35C0190) 
BRIDGE REPLACEMENT

7/28/2017 7/28/2017 9/6/2018 Z001 $305,445.00 $270,410.00 $0.00 $270,410.00

5029035 Future Submit invoice to District by 
02/20/2019 

0416000282
L

CML 4 SM Redwood City MIDDLEFIELD ROAD BETWEEN MAIN STREET 
AND WOODSIDE ROAD BICYCLE AND 
PEDESTRIAN IMPROVEMENTS:  SIDEWALK 
WIDENING, CORNER BULB OUT, CROSSWALKS, 
BUS STOP, BENCHES, PED LIGHTS, STREET 
LIGHTS, BIKE LANES, SIGNS, STRIPING

2/27/2018 2/27/2018 2/27/2018 Z003 $7,286,350.00 $1,752,000.00 $0.00 $1,752,000.00

5357010 Future Submit invoice to District by 
02/20/2019 

0417000486
L

BRLS 4 SM Half Moon Bay MAIN STREET BRIDGE OVER PILARCITOS CREEK; 
BR 35C0025 REHABILITATE HISTORIC BRIDGE . 
NO ADDED CAPACITY

2/27/2018 2/27/2018 2/27/2018 Z001 $1,291,000.00 $1,142,922.00 $0.00 $1,142,922.00

5333012 Future Submit invoice to District by 
02/20/2019 

0412000119
L

BRLS 4 SM Woodside PORTOLA ROAD OVER ALEMBIQUE CREEK (BR #: 
35C0055) BRIDGE REPLACEMENT

3/28/2018 3/16/2012 3/28/2018 8/10/2018 L1CE $570,136.00 $504,741.00 $89,780.32 $414,960.68

5350019 Future Submit invoice to District by 
02/20/2019 

0414000197
L

CML 4 SM Pacifica PALMETTO AVE FR BELLA VISTA TO CLARENDON 
RD PAVEMENT REHAB AND PEDESTRIAN 
SIDEWALK IMPROVEMENTS

2/8/2018 12/23/2016 2/8/2018 2/8/2018 Z003 $2,339,243.00 $1,000,000.00 $908,092.06 $91,907.94

5196039 Future Invoice returned to agency.  
Resubmit to District by 
02/20/2019

0415000028
L

CML 4 SM Daly City JOHN DALY BOULEVARD  FROM MISSION STREET 
TO DELONG STREET PEDESTRIAN AND BIKE 
FACILITIES IMPROVEMENTS

2/14/2018 3/2/2016 2/14/2018 2/14/2018 Z003 $3,335,069.00 $1,290,000.00 $1,230,251.21 $59,748.79

Updated on 10/10/2018
Project 
No.

Status Agency Action Required Prefix District County Agency Description Last Expenditure Date Last Action 
Date

Program Codes  Total Cost   Federal 
Funds  

 Expenditure 
Amount  

 Unexpended 
Balance  

5029025 Inactive Carry over project. Invoice 
under review by Caltrans. 
Monitor for progress. 

BPMP      4 SM Redwood 
City

BRIDGE 
PARKWAY(RIGHT) 
OVER MARINE 
WORLD LAGOON, 
EAST OF MARINE 
WORLD PARKWAY, 
PREVENTATIVE 
MAINTENANCE

8/2/2017 8/2/2017 Q120 $75,000.00 $66,398.00 $39,121.06 $27,276.94

5029024 Inactive Carry over project. Invoice 
under review by Caltrans. 
Monitor for progress. 

BPMP      4 SM Redwood 
City

BRIDGE PARKWAY 
OVER MARINE 
WORLD LAGOON, 
PREVENTATIVE 
MAINTENANCE

8/2/2017 8/2/2017 Q120 $75,000.00 $66,398.00 $39,121.06 $27,276.94

5935052 Inactive Invoice under review by 
Caltrans. Monitor for 
progress. 

BRLO      4 SM San 
Mateo 
County

CRYSTAL SPRINGS 
DAM BRIDGE 
35C0043   , 
ENVIRONMENTAL 
MITIGATION

10/31/2017 10/31/2017 L110 $565,000.00 $500,195.00 $487,954.18 $12,240.82

1of1
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PMP_Certification_Status_Listing

PMP Certification Expired
October 11, 2018 Expiring within 60 days

Certified

County Jurisdiction
Last Major 
Inspectionᵜ Certified

P-TAP 
Cycle

Certification Expiration 
Date

San Mateo Atherton 8/31/2016 Pending 19 4/30/2019
San Mateo Belmont 8/30/2017 Yes 18 9/1/2019
San Mateo Brisbane 7/31/2016 Pending 19 4/30/2019
San Mateo Burlingame 1/31/2016 Pending 19 4/30/2019
San Mateo Colma 8/31/2017 Yes 18 9/1/2019
San Mateo Daly City 1/31/2017 Yes 17 2/1/2019
San Mateo East Palo Alto 8/31/2016 Pending 19 4/30/2019
San Mateo Foster City 2/28/2018 Yes 18 3/1/2020
San Mateo Half Moon Bay* 12/31/2015 Yes 16 1/1/2019
San Mateo Hillsborough 9/30/2016 Pending 19 4/30/2019
San Mateo Menlo Park 4/30/2016 Pending 19 4/30/2019
San Mateo Millbrae 8/31/2017 Yes 18 9/1/2019
San Mateo Pacifica 7/31/2015 Pending 19 4/30/2019
San Mateo Portola Valley 9/30/2015 Pending 19 4/30/2019
San Mateo Redwood City 12/31/2014 Pending 19 4/30/2019
San Mateo San Bruno 9/30/2017 Yes 18 10/31/2019
San Mateo San Carlos* 8/31/2016 Yes 17 9/1/2019
San Mateo San Mateo 11/31/17 Yes 18 12/1/2019
San Mateo San Mateo County 8/31/2016 No 17 9/1/2018
San Mateo South San Francisco 9/1/2017 Yes 18 9/1/2019
San Mateo Woodside 10/31/2016 Pending 19 4/30/2019

Note: Updated report is posted monthly to:
http://mtc.ca.gov/sites/default/files/PMP_Certification_Status_Listing.xlsx

ᵜ  "Last Major Inspection" is the basis for certification and is indicative of the date the field inspection was completed.

(*) Indicates One-Year Extension. Note: PTAP awardees are ineligible for a one-year extension during the cycle awarded.

(^) Indicates previous P-TAP awardee, but hasn't fulfilled requirement; must submit certification prior to updating to current P-
TAP award status.

Page 1 of 112



Project List Total Total Remaining

August 31, 2018 Obligations Programmed Balance

Latest Action Latest Action Oblig/Alloc 0% 100% 100%
Status Date Deadline $0 $372,143,655 $372,143,655

County Sponsor TIP ID FMS ID Unique ID Program Fund Source FPN Phase Project Title Latest Action Action Date Deadline Oblig Amount Total Balance
San Mateo Brisbane SM-170019 6689 STP-T5-OBAG2-CO OBAG2 STP -() CON Brisbane - Tunnel Ave. Rehabilitation 31-Jan-2019 $0 $137,000 $137,000
San Mateo Daly City SM-150012 6242 ATP-ST-T4-2-FED ATP-ST ATP-FED ATPL-5196(040) CON Central Corridor Bicycle/Pedestrian Safety Improvements 31-Jan-2019 $0 $1,719,000 $1,719,000
San Mateo MTC SM-170002 6363 STP-T5-OBAG2-CO OBAG 2 STP STPL-6084(206) PE Regional Planning Activites and PPM - San Mateo 31-Jan-2019 $0 $1,512,000 $1,512,000
San Mateo Pacifica SM-170030 6660 STP-T5-OBAG2-CO OBAG 2 STP -5350() CON Pacifica Citywide Curb Ramps 31-Jan-2019 $0 $400,000 $400,000
San Mateo Pacifica SM-170031 6661 STP-T5-OBAG2-CO OBAG 2 STP -5350() CON Pacifica Pavement Rehabilitation 31-Jan-2019 $0 $671,000 $671,000
San Mateo San Bruno SM-170017 6682 CMAQ-T5-OBAG2-CO OBAG 2 CMAQ -5226() PE Huntington Transit Corridor Bike/Ped Improvements 31-Jan-2019 $0 $122,000 $122,000
San Mateo San Carlos SM-150008 6203 CMAQ-T5-OBAG2-CO OBAG2 CMAQ -5267() CON US 101 Holly Pedestrian/Bicycle Overcrossing Advance Construction 31-Jan-2019 $0 $1,000,000 $1,000,000
San Mateo San Mateo County SM-170012 6675 STP-T5-OBAG2-CO-FAS OBAG2 STP STPL-5935(078) CON Canada Road and Edgewood Road Resurfacing 31-Jan-2019 $0 $802,000 $802,000
San Mateo San Mateo County SM-170014 6628 STP-T5-OBAG2-CO OBAG 2 STP -5935() PE San Mateo Countywide Pavement Maintenance 31-Jan-2019 $0 $107,000 $107,000
San Mateo SM C/CAG SM-070002 2561 RIP-T4-12-FED-SM RTIP RTIP-FED RPSTPL-6419() PSE Countywide ITS Project 31-Jan-2019 $0 $240,000 $240,000
San Mateo SM C/CAG SM-150017 6205 RTP-LRP RTIP RTIP-FED -6419() ROW US 101 Managed Lane Project 31-Jan-2019 $0 $16,000,000 $16,000,000
San Mateo SM C/CAG SM-170046 6845 RIP-T5-18-ST-SM RTIP RTIP-FED -6419() ENV ITS Imps. In Daly City, Brisbane and Colma 31-Jan-2019 $0 $600,000 $600,000
San Mateo South San Francisco SM-130030 6009 0648F RTIP RTIP-FED ACNH-P082(028) CON SSF Grand Blvd Initiative: Kaiser Way to McLellan Advance Construction 16-Mar-2018 31-Jan-2018 $0 $1,991,000 $1,991,000
San Mateo South San Francisco SM-150015 6009 ATP-ST-T4-2-FED ATP-ST ATP-FED ATPL-5177(037) CON Linden/Spruce Ave Traffic Calming Improvements 31-Jan-2019 $0 $713,000 $713,000
San Mateo South San Francisco SM-170016 6663 CMAQ-T5-OBAG2-CO OBAG 2 CMAQ -5177() PE SSF Grand Boulevard (Phase III) 31-Jan-2019 $0 $125,000 $125,000
San Mateo Woodside SM-170009 6529 ATP-REG-T5-3-ST ATP-REG ATP-FED -() CON Woodside School Safety Pathway Phase 3 31-Jan-2019 $0 $528,000 $528,000
San Mateo Woodside SM-170009 6529 CMAQ-T5-OBAG2-CO OBAG 2 CMAQ -() CON Woodside School Safety Pathway Phase 3 31-Jan-2019 $0 $136,000 $136,000

MTC DRAFT FY 2018-19 Local Federal-Aid Obligation Plan

County Local Agency TIP ID FMS ID Unique ID Program Fund Source FPN Phase Project Title
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PROPOSITION 6: IMPACTS ON TRANSPORTATION FUNDING 

WHAT IS SENATE BILL 1
(SB1)? 
SB 1 is a landmark transportation
investment package that increases
funding for transportation infrastructure
across California by more than $5 billion
annually over the next 10 years.  
SB 1 investments, funded by a
combination of gas taxes and vehicle
registration fees, are split equally
between state-maintained transportation
infrastructure and local transportation
priorities including local streets, transit,
and pedestrian and bicycle projects.

WHAT COULD GO AWAY
IF PROPOSITION 6
PASSES:  
$21.5 million annually to fix
potholes and improve safety
on local streets and roads.
$4.5 million towards bicycle,
pedestrian, and safe routes to
school improvements.
$14.5 million towards make
bridges safer and repair traffic
devices on state highways.
$164 million contribution to
upgrade and improve Caltrain
service.
$235 million contribution to
address congestion on the US
101.
$1.83 million for climate
change adaptation planning to
protect the transportation
network to the effects of
climate change.
$1 million maintenance and
rehabilitation of rail cars.
$1 million for grade crossing
improvements.
$3 million annually for transit
operations and capital
projects.
$15 million SamTrans express
bus service on US 101.

P A G E  1  

SB 1 FUNDS STAY IN
TRANSPORTATION  
On June 5, 2018, California voters
approved Proposition 69, ensuring
that the new funding remains
dedicated to the transportation
programs in SB 1. 

OVERSIGHT OF SB 1
FUNDS 
SB 1 has strict accountability and
transparency measures. SB 1 created
the Independent Office of Audits and
Investigations, including an Inspector
General, appointed by the Governor,
who will serve as the director of the
Audits and Investigations Office.  
Cities and counties are required to
publicly adopt project lists and
provide year-end reporting on
completed projects. 

WHAT IS
PROPOSITION 6? 
Proposition 6 on the November 2018
ballot is intended to repeal Senate Bill 1
(SB 1), the Road Repair and
Accountability Act of 2017. 

WHAT HAPPENS IF
PROPOSITION 6 PASSES? 
If Proposition 6 passes, SB 1 would be
repealed.  Gas and vehicle fees might
be cheaper, but many projects funded
through SB 1 in San Mateo County to
improve highways, roads, bridges,
trails, pedestrian safety, and travel
would be delayed indefinitely or
cancelled. Proposition 6 would also
require voter approval for any new,
higher, or extended fuel tax or vehicle
fee in the future, requiring alternative
funding sources for future
transportation projects. 

FOR MORE
INFORMATION: 
Find more information about 
SB 1 and where the money is going 
at http://rebuildingca.ca.gov

UNDERSTANDING THE FACTS 
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P A G E  2  

SAN MATEO COUNTY
JURISDICTION 

SB 1  
FUNDS FOR

FY 18-19 

US 101 MANAGED LANES PROJECT 

SB 1 LOCAL STREETS AND ROAD MAINTENANCE FUNDING 

Currently there is no carpool or express lane on US 101
in San Mateo County north of Whipple Avenue, forcing
buses and carpoolers to share lanes with solo drivers.
As envisioned, a managed lane would help ease
congestion by creating an incentive to use transit or
carpool without removing any existing travel lanes. 
 
Approximately $235 million in funding has been
awarded to San Mateo County to address congestion
along the US 101 corridor.  These funds, together with
additional local, regional, and private funding will
allow construction of a managed lane in both
directions on US 101 and creation of a pilot express
bus service program, which will work together to
incentivize carpooling and transit use on US 101 in San
Mateo County.  For more information on this project
see: http://www.dot.ca.gov/d4/101managedlanes/ 

The map and table below show local projects identified to receive SB 1 funds that benefit San Mateo County as of
August 2018.

Source: California Transportation Commission 

Source: Metropolitan Transportation Commission 

Safety Improvements 
Street Resurfacing

Bike/Ped Projects 

Highway Safety 

Updated 092618 
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